COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 08/ 2017

ESTI MATE SUMVARY 14: 59: 06
CONTI D: C20953 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20953- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.0 DAYS TI VE ALLOW 48 WORK DAYS
SHA02 & CROE | NTERSECTI ON PERCENT TI ME: 77.08 ORI G TI VE ALLOW 48 WORK DAYS
PRQJECT NO. STA402A- 010
SHA02 & CROE | NTERSECTI ON
NAVE OF RQAD:
PRQJECT COUNTI ES: LAR MER
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 06/ 08/ 2017 DATE TI ME STARTED 03/19/2017
3609 N. COUNTY ROAD 13 DATE LET 09/ 29/ 2016 DATE WORK BEGAN  03/19/2017
DATE AWARDED 10/ 17/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 01/ 2016 DATE ACCEPTED
LOVELAND CO 80538 (970) 667-2178 DATE NOTI CE TO PROCEED  03/19/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 113, 842. 53 PARTI Cl PATI NG $ 11, 500. 00 $ 0.00
AWARD PRQIECT AMT: $ 1,053, 131. 70 NON-PARTI Cl PATI NG 1, 061, 406. 13 781, 342.93
PERCENT COVPLETE: 96. 329% TOTAL EARNI NGS 1, 072, 906. 13 781, 342.93
FUNDS AVAI LABLE: $ 40, 936. 40 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,072, 906. 13 781, 342.93
TOTAL CLAI VB $ 0.00 RETAI NAGE -15,796. 98 -7,590. 08
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,057, 109. 15 773, 752. 85
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,057, 109. 15 773, 752. 85
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 773, 752. 85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20953 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20953-BI D ESTI MATE RUN 06/ 08/ 2017
PRQJECT: STA402A- 010 ESTI MATE NO 0002 14: 59: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202- 00001 Renmoval of Structure Renoval of Structure (Mail box) 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0015 202-00010 Renoval of Tree 18. 000 15. 000
EACH 3. 000 3, 000. 00
1, 000. 00000 18. 000 18, 000. 00
0020 202- 00090 *Renoval of Delineator 29. 000 13. 000
EACH 16. 000 160. 00
10. 00000 29. 000 290. 00
0025 202-00220 Renoval of Asphalt Mat 3, 550. 000 0. 000
Sy 3, 550. 000 17, 750. 00
5. 00000 3, 550. 000 17, 750. 00
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 6, 866. 000 0. 000
Sy 6, 829. 900 27, 319. 60
4. 00000 6, 829. 900 27, 319. 60
0035 202-00810 *Renoval of G ound Sign 9. 000 2.000
EACH 7.000 805. 00
115. 00000 9. 000 1, 035. 00
0040 202-01000 *Renoval of Fence 2,231.000 2,231. 000
LF 0. 000 0. 00
1. 20000 2,231.000 2,677.20
0045 202- 04002 G ean Cul vert 4. 000 0. 000
EACH 3. 000 7,500. 00
2,500. 00000 3. 000 7,500. 00
0050 203- 00060 Enbanknent Material (Conplete In Place) 14, 336. 000 7,000. 000
cY 7, 336. 000 183, 400. 00
25. 00000 14, 336. 000 358, 400. 00
0055 203-00100 Mick Excavation 113. 000 113. 000
CY 0. 000 0. 00

35. 00000 113. 000 3, 955. 00



CONTI D C20953 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 20953-BI D ESTI MATE RUN 06/ 08/ 2017
PRQJECT: STA402A- 010 ESTI MATE NO 0002 14:59: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 203-01500 Bl adi ng 25.500 1. 500
HOUR 24.000 3, 600. 00
150. 00000 25. 500 3, 825. 00
0065 203-01597 Pot hol i ng 23. 000 14. 000
HOUR 9. 000 1, 800. 00
200. 00000 23.000 4, 600. 00
0070 208-00002 *Erosion Log Type 1 (12 Inch) 252. 000 227.000
LF 25. 000 162. 50
6. 50000 252. 000 1, 638. 00
0075 208-00070 Vehi cl e Tracki ng Pad 3. 000 2.000
EACH 1. 000 2,000. 00
2, 000. 00000 3. 000 6, 000. 00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0095 208- 00207 *Erosi on Control Management 48. 000 15. 000
DAY 25. 000 3, 750. 00
150. 00000 40. 000 6, 000. 00
0100 210-00066 Reset Monunent Box 1. 000 0. 000
EACH 1. 000 800. 00
800. 00000 1. 000 800. 00
0105 212-00006 *Seeding (Native) 5.500 0. 000
ACRE 5. 500 5, 500. 00
1, 000. 00000 5. 500 5, 500. 00
0110 212-00032 *Soi | Condi tioning 5.500 0. 000
ACRE 5. 500 19, 250. 00
3, 500. 00000 5. 500 19, 250. 00



CONTI D C20953 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20953-BID ESTI MATE RUN 06/ 08/ 2017
PRQJECT: STA402A- 010 ESTI MATE NO 0002 14: 59: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0115 213-00002 *Mil ching (Weed Free Hay) 5. 500 0. 000
ACRE 5. 500 4,537. 50
825. 00000 5.500 4,537. 50
0120 213-00061 *Miul ch Tacki fier 1, 000. 000 0. 000
LB 750. 000 3,187.50
4. 25000 750. 000 3,187.50
0125 304- 06000 Aggregate Base Course (Cl ass 6) 2,641. 420 0. 000
TON 2,641. 420 47, 545. 56
18. 00000 2,641. 420 47, 545. 56
0130 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 35. 440 0. 000
TON 35. 440 5, 316. 00
150. 00000 35. 440 5, 316. 00
0135 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 4,705. 540 0. 000
TON 4,705. 540 305, 860. 10
65. 00000 4, 705. 540 305, 860. 10
0140 607-00010 *Corner and Line Brace Post 8. 000 8. 000
EACH 0. 000 0. 00
250. 00000 8. 000 2, 000. 00
0145 607-01000  *Fence Barbed Wre with Metal Posts 1, 800. 000 1, 800. 000
LF 0. 000 0. 00
4. 80000 1, 800. 000 8, 640. 00
0150 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0155 612-00001 *Del i neator (Type I) 17. 000 0. 000
EACH 17. 000 595. 00
35. 00000 17. 000 595. 00
0160 612-00002 *Del i neator (Type I1) 7.000 0. 000
EACH 7.000 266. 00
38. 00000 7.000 266. 00
0165 612-00003 *Del i neator (Type II1) 3. 000 0. 000
EACH 3. 000 120. 00
40. 00000 3. 000 120. 00



CONTI D C20953 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20953-BI D ESTI MATE RUN 06/ 08/ 2017
PRQJECT: STA402A- 010 ESTI MATE NO 0002 14: 59: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0170 614-00011 *Sign Panel (Qass I) 51. 500 0. 000
SF 51. 500 1, 287.50
25. 00000 51. 500 1, 287.50
0175 614-00012 *Sign Panel (Cass I1) 24.000 0. 000
SF 24.000 840. 00
35. 00000 24.000 840. 00
0180 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 11. 000 0. 000
EACH 11. 000 4, 400. 00
400. 00000 11. 000 4, 400. 00
0185 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0190 625- 00000 *Construction Surveying 1. 000 0. 200
LS 0. 600 21, 000. 00
35, 000. 00000 0. 800 28, 000. 00
0195 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 12, 000. 00
30, 000. 00000 1. 000 30, 000. 00
0200 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 200
LS 0. 700 10, 500. 00
15, 000. 00000 0. 900 13, 500. 00
0205 627-00001 *Pavenent Marking Pai nt 0. 000 0. 000
GAL 0. 000 0. 00
55. 00000 0. 000 0. 00
0210 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 177. 000 0. 000
GAL 177. 000 9, 735. 00
55. 00000 177. 000 9, 735. 00
0215 627- 30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 181. 000 0. 000
SF 181. 000 2,896. 00
16. 00000 181. 000 2,896. 00
0220 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 60. 000 0. 000
Li ne
) SF 60. 000 960. 00
16. 00000 60. 000 960. 00



CONTI D C20953 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20953-BID ESTI MATE RUN 06/ 08/ 2017
PRQJECT: STA402A- 010 ESTI MATE NO 0002 14: 59: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 630-00000  *Fl aggi ng 1, 000. 000 281. 500
HOUR 595. 000 16, 065. 00
27.00000 876. 500 23, 665. 50
0230 630- 00007 *Traffic Control Inspection 40. 000 10. 000
DAY 15. 000 2,625.00
175. 00000 25. 000 4, 375. 00
0235 630- 00012 *Traffic Control Management 48. 000 11. 000
DAY 20. 000 20, 000. 00
1, 000. 00000 31. 000 31, 000. 00
0240 630- 80341 *Construction Traffic Sign (Panel Size A) 12. 000 2. 000
EACH 8. 800 704. 00
80. 00000 10. 800 864. 00
0245 630-80342 *Construction Traffic Sign (Panel Size B) 93. 000 17.000
EACH 66. 700 6, 670. 00
100. 00000 83. 700 8, 370. 00
0250 630-80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 1.700 6, 800. 00
4, 000. 00000 2.700 10, 800. 00
0255 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 32.000
EACH 25. 600 896. 00
35. 00000 57. 600 2,016. 00
0260 630- 80380 *Traffic Cone 100. 000 50. 000
EACH 40. 000 280. 00
7.00000 90. 000 630. 00
0265 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70012 F/ A Asphal t Pavenent |ncentive 11, 760. 950 0. 000
FA 11, 760. 950 11, 760. 95
1. 00000 11, 760. 950 11, 760. 95



CONTI D C20953 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 20953-BI D ESTI MATE RUN 06/ 08/ 2017
PRQIECT: STA402A- 010 ESTI MATE NO 0002 14: 59: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 7,698. 720 0. 000
FA 7,698. 720 7,698.72
1. 00000 7,698. 720 7,698.72
0290 700-70021 F/ A On- The-Job Trai nee 240. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,102,342.53$% 781, 342.93$ 1,061, 406. 13
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620- 00002 Field Ofice (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0305 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0310 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 11, 500. 00 $ 0.00% 11, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 1,113,842.53$

781,342.93% 1,072, 906.13



